COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2019

ESTI MATE SUMVARY 15: 45: 03
CONTI D C21450 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 21450- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIME ALLOW 90 WORK DAYS
US 24 ROCKFALL M TI GATI ON PERCENT TIME:  100. 00 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. STMD242- 081
US 24 ROCKFALL M TI GATI ON
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
DRI LL TECH DRI LLI NG AND SHORI NG, | NC. PAY PERI OD ENDI NG 01/29/ 2019 DATE TI ME STARTED 05/07/2018
2200 Wnore Way DATE LET 04/ 12/ 2018 DATE WORK BEGAN 06/ 04/ 2018
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED 12/28/2018
DATE CONTRACT EXECUTED 05/07/2018 DATE ACCEPTED 12/ 28/ 2018
Anti och CA 94509 (925) 978- 2060 DATE NOTI CE TO PROCEED 05/07/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,049, 545.00 PARTI Cl PATI NG $ 42, 206. 00 $ 0.00
AWARD PRQJECT AMI: $ 2,188, 779.00 NON- PARTI CI PATI NG 1,912, 267. 10 9, 547. 43
PERCENT COMPLETE: 95. 36% TOTAL EARNI NGS 1,954, 473. 10 9, 547. 43
FUNDS AVAI LABLE: $ 95,071. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 954, 473. 10 9,547. 43
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 32, 831. 69
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 954, 473. 10 42,379.12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT  DUE 1, 954, 473. 10 42,379.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 42,379.12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00220

202- 04002

203- 00010

203- 00599

203- 01500

203- 01510

203- 01550

203- 01582

203- 01590

203- 02330

C21450
21450-BI D
STMD242- 081
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Asphalt Mat

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Rock Scal er

Bl adi ng

Backhoe

Dozi ng

*Truck (Dunp)

Front End Loader (Rubber Tire)

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
39, 050. 00000
1, 289. 000
sy
22.00000
2. 000
EACH
500. 00000
3, 500. 000
(o
35. 00000
520. 000
HOUR
285. 00000
10. 000
HOUR
125. 00000
10. 000
HOUR
166. 00000
10. 000
HOUR
228. 50000
10. 000
HOUR
106. 25000
5. 000
HOUR
248. 50000
60. 000
HOUR

80. 00000

Page 2
ESTI MATE RUN 01/ 29/ 2019
15: 45: 03

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 39, 050. 00

1, 289. 000
0. 000 0. 00

1, 289. 000 28, 358. 00

2.000
0. 000 0.00

2.000 1, 000. 00

3, 435. 000
0. 000 0. 00

3, 435. 000 120, 225. 00

498. 000
0. 000 0.00

498. 000 141, 930. 00

0. 000
0. 000 0. 00
0. 000 0. 00

4.000
0. 000 0.00
4.000 664. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1. 000
0. 000 0. 00
1.000 248.50

54. 000
0. 000 0.00

54. 000 4,320.00



CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21450-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: STMD242- 081 ESTI MATE NO 0006 15: 45: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 500. 000 471. 000
LF 0. 000 0. 00
5. 50000 471. 000 2,590.50
0065 208- 00035 Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
10. 50000 200. 000 2,100. 00
0070 208-00041 Rock Check Dam 6. 000 5. 000
EACH 0. 000 0. 00
450. 00000 5. 000 2,250.00
0075 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
900. 00000 1.000 900. 00
0080 208-00103 Renoval and Disposal of Sediment (Labor) 20. 000 11. 000
HOUR 0. 000 0. 00
65. 00000 11. 000 715. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 3. 000
HOUR 0. 000 0. 00
125. 00000 3. 000 375.00
0090 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 208-00207 *Erosi on Control Management 10. 000 10. 000
DAY 0. 000 0. 00
510. 00000 10. 000 5, 100. 00
0100 211-01123  Rock Reinforcenent (Permanent A) 700. 000 600. 000
LF 0. 000 0. 00
155. 00000 600. 000 93, 000. 00
0105 211-01300 Rock Anchor 25. 000 16. 000
EACH 0. 000 0. 00
1, 931. 75000 16. 000 30, 908. 00
0110 212-00006 *Seeding (Native) 0. 250 0. 250
ACRE 0. 000 0. 00

9, 142. 00000 0. 250 2,285.50



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0160

212-00032

216- 00041

240- 00010

304- 06000

403- 00720

606- 00710

606- 01370

606- 02003

606- 02005

606- 99999

ROADWAY

C21450
21450-BI D
STMD242- 081
| TEM

DESCRI PTI ON
*Soi | Condi tioning
*Soil Retention Bl anket (Straw Coconut)
*Renmpval of Nests

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

Cuardrail

Type 7 (Style CA)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Cuardrail

Type 7 (Precast)

MATERI AL ALLOWANCE Precast Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

0. 250
ACRE
16, 200. 00000

1, 200. 000
Sy
5. 75000
0. 000
HOUR
125. 00000
0. 000
TON
48. 00000
500. 000
TON
170. 00000
60. 000
LF
175. 00000
5. 000
EACH
6, 348. 00000
3. 000
EACH
6, 682. 00000
2.000
EACH
5, 791. 00000
4,530. 000
LF
93. 00000
LF

93. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

1, 200.
0. 000
000

000

1, 200.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

482. 480
0. 000

482. 480

60. 000
0. 000
60. 000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

4,510.
0. 000
000

000

4, 510.

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 01/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:45: 03

AMOUNT

4, 050

6, 900

82, 021.

10, 500

31, 740

20, 046

11, 582

419, 430

00

00

.00

.00

60

00

00

00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0165 607-55100

0170

607-55100

0175

614- 00011

0180

614- 01573

0185

616- 30036

0190

621- 00450

0195

625- 00000

0200

626- 00000

0205

626-01101

0210

627- 00005

0215 627-00011

Public Information Services (Tier I)

Epoxy Pavenent MarKking

Pavenment Marking Pai nt (Waterborne)

C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON
21450-BI D
STMD242- 081 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Wre Mesh ( ANCHORED) 4, 300. 000
SF
33. 25000
Wre Mesh ( DRAPED) 36, 200. 000
SF
6. 50000
*Sign Panel (Class |) 18. 000
SF
25. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000
Sli pbase
EACH
400. 00000
36 Inch Trash CGuard 1. 000
EACH
500. 00000
*Det our Pavenent 311. 000
Sy
85. 00000
Construction Surveying 1.000
LS
8, 500. 00000
*Mbbi | i zat i on 1. 000
LS

174, 225. 75000

1. 000

LS
8, 100. 00000
4.000

GAL
706. 25000
6. 000

GAL

50. 00000

QrY TH'S PERI OD
QTY TO DATE

4, 300.
. 000
4, 300.

36, 200.
0
36, 200.

18.
. 000
18.

000

000

000
000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 01/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:45: 03

AMOUNT

142, 975

235, 300

450.

800.

500.

26, 435

8,500

174,225

8,100

300.

00

00

00

00

00

00

00

75

00

.00

00



CONTI D

CAT NO0200

0220 630- 00000

0225 630- 00007

0230 630-00012

0235 630-80001

0240 630-80335

0245 630-80341

0250 630-80342

0255 630- 80357

0260 630-80359

0265 630-80360

0270 630-80371

ROADWAY

C21450
21450-BI D
STMD242- 081
| TEM
DESCRI PTI ON
*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Reset Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 600. 000
HOUR
26. 00000
77. 000
DAY
281. 25000
100. 000
DAY
776. 25000
5. 000
EACH
2, 500. 00000
16. 000
EACH
125. 00000
25. 000
EACH
62. 50000
84. 000
EACH
23. 25000
(B 8. 000
EACH
2, 250. 00000
258. 000
DAY
93. 75000
147. 000
EACH
56. 25000
600. 000
LF

26.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 396. 000
0. 000
1, 396. 000

77.000
0. 000
77.000

96. 000
0. 000
96. 000

4.500
0.500
5. 000

3. 600
0. 400
4.000

3. 600
0. 400
4.000

47.700
5. 300
53. 000

3. 600
0. 400
4.000

258. 000
0. 000
258. 000

132. 300
14. 700
147.000

522. 000
58. 000
580. 000
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ESTI MATE RUN 01/ 29/ 2019

1, 250

50

25

123.

900

826.

1,513

.00

.00

.00

00

00

.00

80

15:45: 03

AMOUNT

36, 296

21, 656

74,520

12,500

500

250.

1, 232

9, 000

24,187

8, 268

15, 138

00

25

00

00

00

00

25

00

50

75

00



CONTI D: C21450 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21450- BI D ESTI MATE RUN 01/ 29/ 2019
PRQIECT STMD242- 081 ESTI MATE NO 0006 15: 45: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0275 630-80380 *Traffic Cone 400. 000 318. 600
EACH 35. 400 488. 52
13. 80000 354. 000 4,885. 20
0280 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 1. 000 0. 900
(Tenpor ary)
EACH 0.100 4,370. 00
43, 700. 00000 1. 000 43, 700. 00
0285 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70016 F/ A Fuel Cost Adjustnment 5, 000. 000 258. 270
FA 0. 000 0.00
1. 00000 258. 270 258. 27
0300 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,007, 339.00$ 9,547.43$% 1,912, 267. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
36, 956. 00000 1. 000 36, 956. 00
0310 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
20, 465. 00000 0. 000 0.00
0315 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
5, 250. 00000 1. 000 5, 250. 00
CAT 0400 CURRENT AMT $ 42,206.00 % 0.00% 42, 206. 00
PROJECT TOTAL CURRENT AMI $ 2,049,545.00$% 9,547.43 % 1, 954, 473. 07



